

Planned Work Schedule for Shepherd Habitat Home 1413 North Brents, Sherman

**Please note: All dates and jobs are subject to change,
due to weather or sub-contractor scheduling issues**

To ensure that we have a safe number of volunteers on site each work day, all volunteers are asked to sign up through Carrie Bolin, Volunteer Coordinator, via her e-mail address carriebolin@hotmail.com or her mobile phone # 903-327-3204.

You may also contact Laurie Mealy, Executive Director, at lauriemealy@graysonhabitat.org or by phone at 903-893-0009.

Work day and date	Scheduled work (subject to change) Updated every Monday Last Updated on 5/24	Volunteers providing lunch for 20	# of volunteer workers needed	Volunteer group committed
Sat, Apr 10	Begin framing	Merrie Johnson		Alpha Tau Sorority
Wed, Apr 14	Complete framing	Ann Pruett		
Sat, Apr 17	Construction day rained out			
Wed, Apr 21	Put up OSB, wrap house	Janet Rice FUMC		
Sat, Apr 24	Install trusses	Linda Lewis		
Wed, Apr 28	Install roof decking	Bobbie McIntosh		
Sat, May 1	Complete roof decking & paper	Logstons, FUMC		
Wed, May 5	Install ext doors, windows	Nancy Harris, "		
Thurs, May 6	Siding prep work for Saturday			
Sat, May 8	Install siding WOMEN BUILD	TexasRoadhouse		
Wed, May 12	Install siding	Sue Cain, UMW		
Sat, May 15	Complete siding, inst. insulation	J Rhodes, FUMC		
Wed, May 19	Install drywall	Hyde Park Presb		Grtr Texoma Realtors
Sat, May 22	Install drywall	Bucyrus		Bucyrus
Wed, May 26	Construct exterior storage shed	Grayson Co 4H		Oncor Energy
Sat, May 29	Prime interior	Grand Ave Presb		
Wed, June 2	Paint interior	Ashbury, FUMC		
Sat, June 5	Hang & paint doors, shelving	PChristos, FUMC		Covenant Church
Wed, June 9	Install baseboards, caulk, repaint	ChallengerFUMC	none	TI/Sherman Bible Ch
Sat, June 12	Caulk, repaint, spread fill dirt	Covenant Church	none	Knight Family/TI/SBC
Wed, June 16	Install cabinets, countertops and trim	Rachel Shaffer	15	still needed
Sat, June 19	Install cabinets, light fixtures, towel bars	Lori Jedlicka	none	FUMC Bible Class
Wed, June 23	Begin final punch list	<u>still needed</u>	15	still needed
Sat, June 26	Finish punch list DEDICATION	Covenant Church	none	Shm Great Days of Svc